



News & Announcements

Project Information
Prime Contractor: Baker's Construction Services, Inc.



- This project will widen Indian Ridge Road from Barton Street to North State of Franklin; the widening will begin at Barton Street and the existing 2 lanes over the CSX Railroad will become 5 lanes. Traffic on Indian Ridge Road will have 2 dedicated left turn lanes, 1 thru lane to Skyline Drive, and 1 dedicated right turn onto North State of Franklin.
 In addition, Skyline Drive will widen from 2 lanes to 4 lanes at the intersection of North State of Franklin; Skyline Drive traffic will have a dedicated right and left turn lane as well as a dedicated thru lane to Indian Ridge.
- Estimated Project Cost - \$5,170,625.27
- Completion Time – On or before 06/2018

News & Announcements

Skyline Drive



- The intersection of Skyline Drive and TN 381 is still closed and will remain closed until further notice
- Food City connector has full access to Skyline Drive
- The Detour off of TN 381 will remain in place due to the intersection remaining closed. The intersection will remain closed until two retaining walls on the North and South side of TN 381 are built.



- The detour route will be to use Indian Ridge Road to High Street

WORK DONE THIS MONTH

- Skyline Drive:
 - Retaining Wall 'D' section along Skyline Drive is complete
 - New signal poles were installed
 - New signal mast arms with signal heads were installed
 - Signal controller equipment installed
- Indian Ridge:
 - Simpson Bridge completed demolition of existing bridge abutment #1
 - 18 H-Piles were driven to bedrock in preparation for Abutment 1 footing
 - New abutment #1 footing was poured ~ 30 cubic yards of concrete
 - Retaining Wall #5 reinforcing steel for footing was incorporated into new abutment #1
 - Telephone conduits installed
- North State of Franklin:
 - Retaining Wall B
 - Preparation work for footing was done
 - Undercut soil and fill back with concrete and engineered fill material



Construction Activities



Construction Activities



Construction Activities



Construction Activities



Construction Activities



Contact Information



- Lawrence Perry, P.E.
601 E. Main St.
Johnson City, TN 37601
1-423-232-2962
lperry@johnsoncitytn.org



- Vicki Matts
STV
CSX-T
1-904-651-0902
victoria.matts@stvinc.com



- Mark Nagi
Region 1 Community Relations Officer
7345 Region Lane
Knoxville, TN 37914
1-865-594-2400
Mark.Nagi@tn.gov



- Michael C. Eades, P.E.
Construction Manager
203 Cherokee Park Drive
Elizabethton, TN 37643
1-423-440-9047
meades@ssr-inc.com

Additional Information



TDOT SmartWay is Tennessee's intelligent transportation system which uses advanced information technologies to improve the safety and operation of highways and other transportation modes, such as public transit. For more information click the SmartWay logo above.

[New TDOT SmartWay Mobile App now available!](#)

TDOT also makes SmartWay information available to travelers in Tennessee by calling 511 (or 877.244.0065) outside Tennessee)



SSR is Fully Social

Check us out at the sites below!

